

CLASSIFIED BY  
C-57

**SECRET**

ROUTING			
1		4	
2		5	
3		6	

DATE : 1715Z 31 MAR 59

TO : DIRECTOR

FROM : [ ]

ACTION: BPD (1,2,3,4,5,6,7,8)

INFO : S/C (9)

VP.

TOR: 1946Z 31 MAR 59

DOCUMENT NO. \_\_\_\_\_  
NO CHANGE IN CLASS. ☒  
☐ DECLASSIFIED  
CLASS. CHANGED TO: TS S O 2011  
NEXT REVIEW DATE: \_\_\_\_\_  
AUTH: HR 70-2  
DATE: 3/6/81 REVIEWER: [ ]

ROUTINE

IN 0692

TO [ ]

INFO

[ ]

CITE [ ]

25X1  
25X1

1. THIS MESSAGE FOR GENE KIEFER.
2. SUBJECT: TASK CHANGE RECORD NBR 3.
3. IN ACCORDANCE WITH THE AGREEMENT REACHED BETWEEN THE CUSTOMER AND THIS CONTRACTOR DURING THE TECHNICAL MEETING HELD ON 24 MAR 59, THE ADDED TASKS LISTED BELOW ARE IN WORK OR PLANNED FOR THE IMMEDIATE FUTURE. THIS INFORMATION IS IN AGREEMENT WITH THE DATA GIVEN TO YOU BY [ ] AT THE REFERENCED MEETING.

25X1A

ELECTRONIC MODEL PROGRAM

(1) MODELS TESTS (16 FEB - 6 MAR, COMPLETED)

ENGINEERING DIRECT LABOR  
ENGINEERING DIRECT CHARGES  
FACTORY DIRECT LABOR  
MANUFACTURING DIRECT CHARGES  
MATERIAL

[ ]

25X1

25X1

SUBTOTAL

[ ]

(2) (A) MODELS MODIFICATIONS (7 MAR - 20 MAR, COMPLETED)

**SECRET**

S E C R E T

25X1A

PAGE 2

ENGINEERING DIRECT LABOR

FACTORY DIRECT LABOR

MATERIALS

TOTAL MODIFICATION

(B) MODELS TESTS (13 MAR - 6 APR, IN WORK)

ENGINEERING DIRECT LABOR

ENGINEERING DIRECT CHARGES

FACTORY DIRECT LABOR

MANUFACTURING DIRECT CHARGES

TOTAL TESTS

SUBTOTAL

(3) (A) MODELS MODIFICATIONS (7 APR - 20 APR, PLANNED)

ENGINEERING DIRECT LABOR

FACTORY DIRECT LABOR

MATERIALS

TOTAL MODIFICATION

THIS ESTIMATE IS BASED ON APPROXIMATELY 60 PER CENT OF

(2) (A) ABOVE.

(B) MODELS TESTS (21 APR - 15 MAY, PLANNED)

ENGINEERING DIRECT LABOR

ENGINEERING DIRECT CHARGES

FACTORY DIRECT LABOR

MANUFACTURING DIRECT CHARGES

TOTAL TESTS

UBTOTAL

THIS ESTIMATE IS BASED ON THE SAME LEVEL OF EFFORT BEING

EXPENDED AS OUTLINED IN (2) (B) ABOVE. THIS PERIOD IS FOR  
ONE WEEK LONGER.

S E C R E T

25X1A

024 (IN 06921) PAGE 3

25X1

TOTAL TCR NBR 3

4. AS RECOGNIZED BY THE AGREEMENT REFERENCED ABOVE, THIS WORK REPRESENTS INCREASED TASK OVER THAT ORIGINALLY CALLED FOR: THEREFOR CONTRACTOR SUBMITS THE FOLLOWING SUMMARY OF CHANGES TO THE CONTRACT WITH THE CUSTOMER:

ESTIMATED COST

FEE

25X1  
TOTAL PRICE

BASIC TASK

✓ TCR NBR 1 (ENGINE DUCT)

✓ TCR NBR 2 (INITIAL ELECT.  
MODEL TESTS & MODIFICATIONS)

*begin* TCR NBR 3 (DESCRIBED HEREIN)

*F m/h +*

END OF MESSAGE

25X1

*F MAR*

S E C R E T